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I.
Date:
From:
To: D.
R.
R.
B.
L.
R.
S.
T.
e Subject:

Pollution Reporf for the Removal Action at the Columbus
Auto Parts site, Columbus, Franklin County, Ohio

POLREP NO. 7

II.

ITT.

BACKGROUND:

Site No: XR

Delivery Order No: 5001-05-638

Response Authority: CERCLA

CERCIA Incident Category: Removal Funded

NPL Status: None

Start Date: 09-29-94

RESPONSE INFORMATION:

A. Situation

o) The Columbus Auto Parts site consists of approximately
32 acres of land containing several large buildings
which formerly housed manufacturing and office
activities until the facility closed in 1989. Current
site ownership is uncertain at this time.

o On June 27, 1994, U.S. EPA conducted a site assessment
and documented the presence of abandoned drums
containing corrosive and petroleum wastestreams. Drums
were deteriorated, leaking, and unsecured. In
addition, a number of open pits, containing petroleum
based wastes were also encountered at the site, along
with several UST's and an AST, which contained
flammable wastes.

B. Actions Taken

o December 5, 1994 ~ ERCS completed removal of sludges

from oil/water separator and decontamination of UST 8.
ERCS also completed covering the lead-contaminated soil
area with clean fill. ERCS continued backfill of the
oil/water separator and continued placement of clean
fill material over filled pits 4 & 5. Three 20 cubic
yard (cy) rolloff boxes of non-hazardous debris
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transported offsite for disposal at County
Environmental landfill in Carey, Ohio. A total of
15,000 gallons of non-hazardous oily wastewater
transported offsite for disposal at Research 0il in
Cleveland, Ohio.

December 6, 1994 - ERCS completed preparation of PCB
snlids and 24 additional PCB light ballasts for offsite
transportation and disposal, completed backfilling of
oil/water separator and decontamination of above ground
storage tank, and continued filling in UST excavation
pit. A total of 9,700 gallons of non-hazardous oily
wastewater transported offsite for disposal at

Research 0il in Cleveland, Ohio. Four 20 cy rolloff
boxes of non-hazardous debris transported offsite for
disposal at County Environmental landfill in Carey,
Ohio.

December 7, 1994 - ERCS completed backfilling of UST 8
excavation pit and completed placement of clean fill
over pits 4 & 5, and initiated dismantling the bulking
pool and solidification of pool sludges. Three
55~gallon drums of barium salts transported offsite for
treatment and disposal at ChemMet Services in Detroit,
Michigan. Freon recovered from refrigerator onsite by
local appliance company. Three cylinders picked up by
FerrellGas of Grove City, Ohio for recycling. Two
30-gallon drums of PCB wastes transported offsite for
treatment and landfilling by S.D. Myers of Tallmadge,
Ohio. Onsite battery picked up for recycling by local
recycler. One 20 cy rolloff box of non-hazardous
snlids transported offsite for disposal at County
Environmental landfill in Carey, Ohio.

December 8, 1994 - ERCS began decontamination and
demobilization of equipment. Solidified pool sludge
placed in rolloff box for disposal, along with pool
liner. Pool dismantlement completed. Pumped remaining
non-hazardous oily wastewater to tanker and completed
decontamination of frac tank. A total of 2,250 gallons
of non-hazardous oily wastewater transported offsite
for disposal at Research 0il in Cleveland, Ohio.
December 9, 1994 - ERCS completed decontamination of
remaining equipment. One 20 cy rolloff box of
non-hazardous solids transported offsite for disposal
at County Environmental landfill in Carey, Ohio. ERCS
personnel and equipment demobilized pending final
disposal arrangements.

Next Step

Complete disposal of scrap UST's.

Complete offsite disposal of acid liquid, caustic
liquid, and oxidizing liquid wastes, scheduled for
12/16/94.

Key Issues
None.




IV. COST INFORMATION
Estimate through December 7, 1994

BUDGETED TOTAL TO DATE REMAINING
ERCS $700,000 $369,938 $330,062
TAT $132,000 $ 70,075 $ 61,925
EPA DIRECT $ 33,815 $ 13,189 $ 20,626
EPA INDIRE $ 72,025 $ 28,092 $ 43,933

$937,840 $481,294 $456,546



